
ID WBS Task Name Duration Predecessors
0 0                             619 days
1 0             0 days

2 1           16 days

3 1.1                               6 days 1FS+3 days

4 1.2                          0 days 3FS+10 days

5 2                  15 days

6 2.1                              5 days 4

7 2.2                            0 days 6FS+10 days

8 3             25 days

9 3.1             20 days 4

10 3.2                 0 days 9FS+5 days

11 4             578 days

12 4.1                       0 days 4FS+2 days

13 4.2                     5 days 12FS+2 days

14 4.3                  0 days 13FS+5 days

15 4.4        -                       30 days 14FS+3 days

16 4.5                        15 days 15FS-5 days

17 4.6                  15 days 15FS-5 days

18 4.7                                 45 days 15

19 4.7                    488 days 18,215SF

20 5                384 days

21 5.1              195 days

40 5.2                                 195 days

65 5.3                 88 days

71 5.4                 158 days

84 5.5                  111 days

102 5.6                                 164 days

114 5.7                            100 days

121 5.8                 73 days

131 5.9                136 days

146 5.10              73 days

153 6               306 days

154 6.1          127 days

155 6.1.1                 20 days

156 6.1.1.1                      10 days 7,18

157 6.1.1.2                                  10 days 156

158 6.1.2                              20 days

159 6.1.2.1                                          10 days 10,157

160 6.1.2.2                                     10 days 159SS+10 days

161 6.1.3                       35 days

162 6.1.3.1                                          25 days 160

163 6.1.3.2                                     25 days 162SS+10 days

164 6.1.4                  27 days

165 6.1.4.1                                          20 days 163

166 6.1.4.2                                     20 days 165SS+7 days

167 6.1.5                    25 days

168 6.1.5.1                                           25 days 166

169 6.1.5.2                                       25 days 168SS

170 6.2               146 days

171 6.2.1                 24 days

172 6.2.1.1                      12 days 160

173 6.2.1.2                                  12 days 172

174 6.2.2                              20 days

175 6.2.2.1                                          10 days 173

176 6.2.2.2                                     10 days 175SS+10 days
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177 6.2.3                       40 days

178 6.2.3.1                                          30 days 176

179 6.2.3.2                                     30 days 178SS+10 days

180 6.2.4                  32 days

181 6.2.4.1                                          25 days 179

182 6.2.4.2                                     25 days 181SS+7 days

183 6.2.5                    30 days

184 6.2.5.1                                           30 days 182

185 6.2.5.2                                       30 days 184SS

186 6.3           222 days

187 6.3.1                 60 days

188 6.3.1.1                      30 days 176

189 6.3.1.2                                  30 days 188

190 6.3.2                              40 days

191 6.3.2.1                                          30 days 189

192 6.3.2.2                                     30 days 191SS+10 days

193 6.3.3                       50 days

194 6.3.3.1                                          40 days 192

195 6.3.3.2                                     40 days 194SS+10 days

196 6.3.4                  37 days

197 6.3.4.1                                          30 days 195

198 6.3.4.2                                     30 days 197SS+7 days

199 6.3.5                    35 days

200 6.3.5.1                                           35 days 198

201 6.3.5.2                                       35 days 200SS

202 7               135 days

203 7.1                         135 days 176

204 8                         488 days

205 8.1                          430 days

206 8.1.1                      120 days 18

207 8.1.2          120 days 206SS+30 days

208 8.1.3                            265 days 163SS+10 days,206SS+60 days

209 8.1.4                                   120 days 208FS-15 days

210 8.2                       304 days

211 8.2.1                                               90 days 192

212 8.2.2              175 days 211FS-40 days

213 8.2.3              150 days 212FS-71 days

214 9              20 days

215 9.1              20 days 213
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